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Introduction  
The Commonwealth Local Government Forum (CLGF) Pacific Project 
works with local government and other stakeholders in nine Pacific Island 
countries – Cook Islands, Fiji Islands, Kiribati, Samoa, Papua New Guinea, 
Solomon Islands, Tonga, Tuvalu and Vanuatu.  It seeks to strengthen local 
democracy and good governance, and to help local governments deal with 
the increasing challenges of service delivery and urban management in the 
unique Pacific environment. 
 
Human settlement patterns in the region are changing rapidly.  The Pacific 
has traditionally been a rural agricultural/subsistence society, but this is no 
longer the case.  The accelerated pace of urbanisation has impacted 
significantly on Pacific nations and in the very near future the majority of 
Pacific Islanders will be found in urban areas.  Already over 50% of Fiji’s 
population are urban dwellers.  Rapid urbanisation brings with it unique 
challenges and opportunities.  Local governments are at the forefront of this 
phenomenon, with the responsibility to manage urban development and the 
transition from rural areas to cities and towns.  Their success or failure to 
manage urbanisation and provide the required levels of physical and social 
infrastructure will affect many lives in a new urban Pacific.  
 
The project now has three components – the main Pacific Regional Project 
and two country-specific programmes: the Honiara City Council 
Institutional Capacity Building Project and the Commonwealth Local 
Government Good Practice Scheme in Papua New Guinea.  
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Background 
The project was initiated at a roundtable meeting held in 1997 in Port 
Moresby, convened by CLGF and hosted by the Papua New Guinea 
Minister for Inter-Government Relations.  Initial financial support was 
received from the European Union and the New Zealand Agency for 
International Development (NZAID), and an office and resource centre was 
established in Suva, Fiji Islands in 2000.  Building on this early work, in 
late 2004 CLGF and the Commonwealth Secretariat, together with the 
Government of Fiji, co-sponsored a Regional Symposium on Local 
Governance in the Pacific, held in Suva.  This event, the first of its type to 
focus solely on local government, was attended by 90 representatives of 14 
Pacific countries and development partners.  
 
Emerging from the symposium was a proposal for a greatly expanded five-
year regional local government capacity building project with the goal to 
improve quality of life for communities in the Pacific region through 
strengthened local democracy and good governance. 
 
In 2005 NZAID agreed to support this scaled-up project.  The Australian 
Agency for International Development (AusAID) also became a project 
partner, and in addition funded a series of CLGF Good Practice Scheme 
council partnerships between Australia and PNG.  This led in 2007 to the 
establishment of a sub-office in Port Moresby.  The regional office has 
steadily expanded and now works closely with a growing network of local 
government and development partners across the region to share 
information, ideas and good practice.  A Technical Advisory Panel (TAP) 
comprising representatives of participating countries and partner agencies 
provides policy guidance and direction to the project.  
 
In parallel with the establishment of the regional project, and at the request 
of the government of the Solomon Islands, in 2004 CLGF began working 
with Honiara City Council on a post-conflict institutional rebuilding and 
service delivery improvement project.  The goal is to bring about 
sustainable improvements in quality of life for all citizens of the City of 
Honiara through sound city management, improved local services, planned 
urban development and good governance. 
 
CLGF Pacific Regional Project 
The overall regional project has activities in each of the nine participating 
countries. Key components are: 
 Strengthening regional networks and cooperation between local 
government practitioners 
 Enhancing training and capacity building opportunities for local 
government 
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 Institutional strengthening programmes and activities that demonstrate 
fundamental values such as a human rights-based approach and 
mainstreaming of the tenets of good urban governance 
 Regional exchange of policy and good practice, and technical 
cooperation. 
 
The project is based on six key objectives: 
 
1 Encourage appropriate, participatory, representative and responsive 
local government in the Pacific Region.  Making sure that stakeholders 
and communities are empowered to engage in the processes of local 
governance.  Effective engagement requires a combination of 
awareness, education, information dissemination, advocacy and 
consultation at all levels.  Creation of sound legislative frameworks to 
ensure an enabling environment is also essential. 
 
2 Ensure effective intergovernmental relations and central government 
support to local government.  To create stronger partnerships and 
collaboration between the different levels of government – an 
important ingredient for better local governance and councils’ service 
delivery in the Pacific.  The project facilitates closer working 
relationships between national, local and traditional leaders, and civil 
society, through creating safe spaces for dialogue.  
 
3 Enhance international and regional cooperation to promote effective 
local governance.  Improving collaboration between international and 
regional agencies to address local governance issues by initiating and 
sustaining partnerships to promote good and effective local 
governance.  The important role of local government associations in 
advocacy, coordination and capacity building is also a focus area of 
the project.  
 
4 Build capacity of local government institutions and structures to 
respond to rapid urbanisation, deliver better services and hence 
provide an enabling environment for economic and social 
development.  Building the capacity of those who are responsible for 
local government as well as their community and other stakeholders. 
 
5 Promote effective management of urbanisation and good local 
governance.  Regional and national initiatives designed to address the 
impacts of rapid urbanisation in the region, and also to promote good 
local governance in Fiji through awareness programmes, monitoring, 
workshops, information sharing and public relations programmes.  
 
6 Ensure recommendations and outcomes of the Regional Symposium 
are implemented and monitored, and adequate capacity exists with 
CLGF to manage the project implementation.  Managing in the best 
interests of the project through effective project governance, 
management, administration and monitoring and evaluation, and 
ensuring that activities fit within the framework established by the 
2004 Regional Symposium. 
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Over 100 separate regional and country-specific activities are included in 
the workplan to meet these objectives. Examples include:  
 
 Research on the state of local governance in the Pacific and the 
interface between traditional structures and local government 
 Regional training of trainer programmes for Local Elected 
Leadership development and financial management, and national 
adaptation/roll out in all nine countries 
 Training on leadership and management for city and town 
managers  
 The Fiji Good Local Governance Campaign 
 Voter education and awareness of local government 
 Support for local government associations 
 Promoting the role of women in local government 
 Corporate planning, organisational reform and performance 
measurement 
 Dialogues on appropriate local government systems, 
intergovernmental relations and relations with traditional leaders 
and civil society 
 Regional activities under the Pacific Plan, particularly the Pacific 
Urban Agenda 
 Establishment of a Capital Cities network 
 Exchange programmes for local government practitioners and 
with Australia and New Zealand. 
  
In addition to funding from NZAID and AusAID, the project is also 
supported by the Commonwealth Secretariat (which has financed the 
position of Regional Adviser), United Nations agencies, the University of 
the South Pacific (Pacific Institute of Advanced Studies in Development 
and Governance), the Pacific Islands Forum Secretariat, Local Government 
New Zealand, Local Government Managers Australia and others.  It is 
firmly based on this network of relationships, involving a variety of 
regional partners with shared values and beliefs in the institution of local 
government and the desire to see it improved in the Pacific Region.  
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Box 1 
Fiji Good Local Governance Campaign 
The Fiji Good Local Governance Campaign is a key activity supported by 
the CLGF Pacific Project designed to promote effective management of 
urbanization and good local governance in the Fiji context.  Its goal is ‘to 
improve local level governance as a means for more sustainable and 
inclusive urban development and management that leads to efficient and 
effective service delivery’. Key objectives are: 
 
1. Raised awareness and advocacy for good local governance 
concepts, initiatives and activities 
2. Strengthened partnerships at all levels for increased integration 
and coordination of good local governance initiatives and activities 
3. Enhanced capacity of central government to promote good local 
governance and facilitate effective decentralisation for sustainable 
urban development 
4. Enhanced capacity of municipal councils to practice good local 
governance and effectively manage decentralisation for sustainable 
urban development 
 
The Campaign responds to needs identified in Fiji’s Urban Policy Action 
Plan (UPAP) for local government capacity building to ensure sustainable 
urban development and address urban poverty. In doing so, it also meets 
the objectives of the Pacific Urban Agenda (an outcome of the Pacific Plan) 
to implement initiatives and build capacity to address priority urban 
planning and management challenges in Pacific Island Countries.   
 
The strategic approach for the Campaign is broadly derived from UN-
HABITAT’s Global Campaign on Urban Governance, adapted to respond to 
local needs, priorities, realities and activities.  It has its own core 
programme of activities and also plays a coordinating role in the 
implementation of activities more broadly identified for Fiji under the CLGF 
Pacific Project workplan. 
 
Core activities primarily focus on advocacy and knowledge management 
such as the development of awareness materials on the role of local 
government; public relations programmes including the 2007 Pacific Urban 
Art Competition; the development of an urban governance index; 
documentation of best practice cases through a film documentary (to be 
completed in September 2008); and support for increased participation of 
women in local government.  Other activities coordinated by the Campaign 
include training on Local Elected Leadership (LEL), financial management 
and strategic planning. 
 
The Campaign places a high priority on monitoring and evaluation of its 
activities and is piloting the ‘Most Significant Change’ (MSC) story 
collection technique to measure outcomes and in particular the impact of its 
training programmes.  MSC documentation has shown that there is already 
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a positive shift in thinking occurring and this is gradually translating into 
practical projects (see Box 2). 
 
The Campaign is implemented by the Fiji Department of Local Government 
within the Ministry of Local Government, Urban Development and Housing. 
In the initial pilot phase (April 2005 -November 2007), a full-time 
coordinator was appointed to establish the Campaign and manage the day-
to-day coordination of activities.  From 2008 the focus will be on integrating 
this role into the core responsibilities of departmental staff and 
strengthening the partnership with the Fiji Local Government Association 
within the broader framework of the CLGF Pacific Project.  Other key 
partners include UN agencies, the University of the South Pacific and civil 
society organizations.  A National Steering Group of partners meets 
periodically to exchange information and provide guidance 
 
Box 2 
Excerpts from Most Significant Stories about  
Local Elected Leadership Training 
 
‘[Before] Councillors did not understand the meaning of ‘good governance’ 
and how it applied to the decision-making process of the Council…[After] 
now Councillors understand the importance of ensuring the active and 
constructive participation of community stakeholders in the decision making 
process and this has greatly influenced the process undertaken to draw up 
a master plan for the town (Sigatoka)…’ 
 
‘[Before] The Council did not involve stakeholders in solving community 
problems…[After] now the Council seeks stakeholders involvement in 
problem solving such as crime prevention, anti-littering and 
control/supervision of illegal activities creating more community 
accountability for the outcomes.’ 
 
 ‘[Before] Our views were very limited and focused on local domestic 
issues…[After] now our views are broader in focus in terms of identifying 
international and regional impacts on local decision-making…’ 
 
Source: Excerpts from story collection on the LEL Decision-Making Competency
 
 
‘[Before] Council would inform citizens about increases in service fees but 
would always come up against resistance…[After] now the Council 
consults (rather than just informs) citizens before fees are increased and 
provides proper justification on a cost versus efficiency platform leading to 
more acceptance and ownership…’ 
 
‘[Before] The Council did not realise the roles NGOs can play in raising 
awareness about council decisions and activities…[After] since the 
workshop the Council has engaged with FemLINKPACIFIC to raise 
awareness through community radio about rate collections, clean-up 
programmes and other activities in the town.  The Council has seen the 
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positive response from community members and will continue to pursue 
other partnerships with local NGOs…’ 
 





Honiara City Council Institutional Capacity Building Project 
This project represents a significant regional technical partnership to 
support Honiara City Council and its stakeholders rebuild the institutional 
and service delivery capacity of the council following several years of 
national instability.  The council operates within a changing and complex 
environment, characterised by amongst other things rapid urbanisation and 
high expectations but inadequate resources.  
 
There are five key objectives: 
 
1. Strengthened management capacity and processes. Including a 
restructured organisation, a new management team and counterparts, 
introduction of new rating systems and improvements to the council’s 
revenue base, plus training and skills improvement. 
 
2. Improved quality and delivery of essential services. Activities 
comprise upgrading office and depot facilities, improvements in refuse 
collection and disposal, upgrading central markets, roadworks and law 
enforcement.  
 
3. Coordinated and well-planned urban development. This includes an 
enhanced zoning, development and building control framework, 
including a new local planning scheme and urban development 
strategy. 
 
4. Promotion of good governance and local democracy. To be achieved 
through legislative review, orientation and leadership development for 
councillors, improved community consultation and engagement, and 
corporate planning. 
 
5. Management of the Project effectively and in the City’s best interests. 
Effective management by CLGF and support by partners. 
 
The project is being implemented jointly by Honiara City Council and 
CLGF.  The national Ministry of Home Affairs also supports project 
management and provides appropriate oversight.  Other key partners are 
Local Government New Zealand (until recently principally through Kapiti 
Coast District Council) and Maryborough City Council in Queensland, 
Australia. The project is largely funded by NZAID. 
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Commonwealth Local Government Good Practice Scheme in 
Papua New Guinea  
The Commonwealth Local Government Good Practice Scheme (CLGGPS) 
was launched in 1998 and is designed to support projects based on the 
exchange of good practice and skills between local government 
practitioners.  The aim is to use council partnerships to promote effective, 
responsive and accountable delivery of local authority services, 
particularly to poor and disadvantaged communities, identifying examples 
of good practice for application elsewhere.  
 
The CLGGPS in Papua New Guinea began in 2000 with support from 
AusAID and addresses the challenges and realities being faced by urban 
local level governments in a rapidly changing environment.  It seeks to 
build capacity within and amongst councils to improve the management 
and delivery of services to communities.  The scheme has three key 
elements: 
1. Council to Council partnerships, which currently include: 
 
 Mt Hagen City/Orange City – development of a city plan, refuse 
collection and disposal plan, and women’s empowerment/ 
economic development project. 
 National Capital District Commission (Port Moresby)/Townsville 
City – improvement of regulatory services, property rating and 
information technology. 
 Lae City/Cairns City – development of an integrated waste 
management strategy for the City of Lae.  
 Alotau/Sunshine Coast  – enhanced management of solid waste 
collection and disposal, improved billing system and new 
information technology. 
 
2. Capacity building for the Papua New Guinea Urban Local Level 
Government Association (PNGULLGA).  This follows assistance 
from the New South Wales Local Government and Shires Association 
for the development of a corporate plan for the Association. 
 
3. Disseminating the outcomes and learning from the partnership projects 
to other local government stakeholders in PNG and beyond through 
information sharing and training seminars. 
 
A further stage of the scheme is now being initiated, including at least three 
new partnerships for Goroka, Madang and Kokopo with councils in 
Australia. 
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Conclusion 
All three elements of the Pacific Project are now entering a consolidation 
phase.  Although certainly not without its challenges, notably coordination 
within countries, responding to changing local priorities and unexpected 
circumstances, and ensuring adequate reporting and information 
dissemination, the project continues to register many successes.  These are 
derived to a large extent from its partnership philosophy and approach: 
assembling a network of local governments, ministries and development 
partners across the region who are willing to forge close working 
relationships, share information and ideas, and invest the time, energy and 
resources necessary for a concerted capacity building effort.  
 
The value of this approach is demonstrated very clearly by the project’s 
‘flagship’ component, the Local Elected Leadership (LEL) training 
programme carried out in conjunction with UN-HABITAT.  So far, around 
500 local leaders in the region have experienced this programme.  In many 
cases, this is the first time they have been exposed to such training and it is 
undoubtedly contributing to an increase in leadership knowledge and skills 
across the region, enabling local governments to better respond to the many 
challenges they face.  Positive changes in attitude have been observed as a 
result of LEL training (see Box 2), and the innovative activities now 
emerging indicate that this is being translated into practical development 
outcomes. 
